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Naval Air Station South Weymouth, MA 
Restoration Advisory Board (RAB) Update 
July 31, 2012 
 
 

 

Installation Restoration Program (IRP) Sites 
 
 Building 82 – The Navy has issued the final Feasibility Study (FS).  The Proposed Plan describing 
the proposed remedy for the Site has been mailed out; a 30-day public comment period will run from 
August 1 to August 31, 2012.  A public meeting and public hearing on the Proposed Plan will be held on 
August 9, 2012.  The hearing will be followed by a RAB meeting. 
 
 Building 81 – The Navy is preparing responses to the comments received on the draft FS pending 
receipt of any comments on the ARARs tables. 
 
 Solvent Release Area – The Draft Final FS has been issued and is undergoing review by the 
regulators and other stakeholders. 
  

West Gate Landfill –  Minor repairs to the landfill cap have been completed.  A quarterly LTM 
round was completed in July.  The next post-restoration wetland inspection will be conducted in 
September. 
  

Sewage Treatment Plant – The soil delineation project report is undergoing review by the 
regulators and other stakeholders. 

 
 Rubble Disposal Area – The semi-annual LTM data report has been issued.  The Navy continues 
to work with its contractor on a revised design for the landfill gas interception trench.   
 
 Small Landfill – The semi-annual LTM report has been issued. 
 
The status of each IR site in the CERCLA process is shown below. 
    

CERCLA Status 
Remedial 

Investigation 
Feasibility 

Study 

Proposed 
Plan/Record 
of Decision 

(ROD) 

Remedial 
Design/ 

Remedial 
Action 

Post-ROD 
Long-Term 
Monitoring 

(LTM) 

West Gate Landfill     X 

Rubble Disposal Area     X 

Small Landfill     X 

Sewage Treatment Plant    X  

Building 81  X    

Building 82   X   

Solvent Release Area  X    

 

 
Massachusetts Contingency Plan (MCP) Sites 
 
 All MCP sites at the Base have been closed out. 
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Environmental Baseline Survey (EBS) Sites 
 
  AOC 55C – The next post-restoration wetland inspection will be conducted in September.   
Control of invasive species will also be performed this fall. 
 
 RIA 11 (AFFF) – An EBS Decision Document has been issued and is undergoing review by the 
regulators and other stakeholders.   The FFTA ESD will be finalized following completion of the Decision 
Document. 
 
 Industrial Operations Area (IOA) – The IOA project report, including a streamlined human health 
risk assessment will be issued later this summer. 
 
 RIA 111 (Old Hangar 2) – The Navy plans to begin developing a work plan for additional 
investigations later this summer.   
 
 

Finding of Suitability to Transfer (FOST) 
 
 FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 – Approximately 29 acres associated with 
the PFC investigation (RIA 11) near Hangar 1 and the FFTA, the Buildings 81 and 82 groundwater 
contamination, and the RDA was held back from transfer as part of these FOSTs in December 2011.  The 
property will be transferred once deemed acceptable for transfer. 
   

FOST 5C – This FOST is on hold until the RIA 11 EBS Decision Document is completed. 
 
FOST 6A – The Navy anticipates signing the FOST in September 2012. This FOST includes AOC 

55C, Small Landfill, West Gate Landfill and the Main Gate Encroachment Area.   
 

  
 
Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email 
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or 
concerns related to this memo or any restoration activities. 
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